SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:50PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. ) , b can. 04-0120F4
Diary #: 267 Const Calendar Day: 113 D.ate. 25-Sep 201? Tue'sday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  08:00 pm Break: 01:00 Over Time: 03:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cold, clear AM; clear, warmer PM
Working Day If no, explain:
Diary: Dispute
General Comments
MEP Staff Meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc MEP =
paperwork an write diaries. Oversee after shift of cable band tensioning along the South Main Span.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Mechanical Piping 123  0-000-000.123 -
After FWS completed the modifications to support the air release valves for the carbon steel piping at PP-
8. They had a question with regard to the blow down pipe. Contract Plan Sheet 49 (M-13) shows that the
carbon steel piping has a blow down pipe (Detail 7). However, no blow down piping is show for the DIP in
Detail 5. As such, the top of the DIP air release valve is vertical, with female threads open to the
environment. They asked if Caltrans wanted a blowdown pipe for the DIP.
Parsons Brinkerhoff said that the blow down pipe was a good idea, and requested FWS submit an RFI.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechanical Piping 001 0O-MSI-EFA.187 -
Narciso Biagi and Damian Llanos worked for 4 hours adding supports to the DIP air relief valves at PP 8
along the EB and WB bridges per the direction given in RFI 2925.
Following this operation, the crew moved to the W2 working platform and worked for 3 hours to install the
modified wide flange for the P-2 per the direction given in RFI 2939.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 267  Date: 25-Sep-2012  Tuesday

Dave Law assisted in both these operations as the general foreman.

CCO-264 Bid Item: 001 C-TEN-ALS.264 Cable Band Tensioning (Phase 1-3)
AMERICAN BRIDGE/FLUOR, A JV

Diary:
cable band bolt tensioning 001 C-TEN-ALS.264

Starting at 1330, | followed Kevin Karber's crew (Antonio Volpy, Morris Robson, Brian Larson) in the
tensioning of the cable band bolts along the south main span. Starting at CB 90S, and moving downward,
they completed 92S, (4S, and 96S, finisihing at 1434.

The crew then moved their jacks and equipment to CB 68S and began tensioning at 1517, moving up the
SMS, tensioning 66S, 64S, 62S, 60S, 58S, finishing with 56S at 1840. The crew went off shift at 1900.

| left the bridge and turned in my tensioning log, leaving the Pier at 2000.

Dispute
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